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CATTAIL BRANCH SEWAGE PUMPING STATION  

EQUIPMENT PROCUREMENT 

IFB No. 500640-FY17-12 

Addendum No. 1 

September 30, 2016 

 

Questions and Answers:   

 

Question 1:   Page 7 of 166 (1st page of Bid Form) states that "all prices include provision and 

installation."  Please confirm that we, Sydnor Hydro, are solely an equipment 

supplier on this project and will not be furnishing the labor to install the 

equipment. As the manufacturer's representative we will perform installation 

observation, startup services and training. 

 

Answer 1: The awarded bidder will be an equipment supplier and will not be furnishing 

labor to install the equipment. Labor for installation services will be procured 

under a separate IFB.  

 

Question 2:   Page 27 of 166 (Last page of Instruction to Bidders) states that substantial 

completion is 120 calendar days from notice to proceed and final completion is 30 

days from substantial completion.  Since this is not a construction job there really 

is no substantial and final completion but rather a delivery date for the equipment. 

We are requesting 230 days for submittal, County approval, and delivery of all 

products. 

 

Answer 2: The equipment delivery date has been revised to reflect a delivery date of 230 

calendar days from the date of the Notice to Proceed, inclusive of review of 

Shop Drawings, Town review, Engineer review, approval, manufacture, and 

delivery.    

 

Question 3:   Page 27 of 166 (Last page of Instruction to Bidders) states that liquidated damages 

are $250.00 per day. We have not seen liquidated damages listed on an equipment 

bid before. We respectfully ask that the liquidated damages be deleted from the 

contract. If the liquidated damages remain, our price will be adjusted to account for 

any potential delays in the manufacturing process. 

 

Answer 3: Liquidated damages have been removed as a requirement of this IFB.  The 

Equipment Supplier shall notify the Town immediately if there is a potential 

delay in the manufacturing process, which may impact the delivery date.      

 

Question 4:   Pages 19-22 (Virginia Performance and Payment Bonds). We noticed that 

Performance and Payment Bonds are required on this project. We have not seen 

Performance and Payment Bonds required on an equipment bid before. Please 

confirm that these bonds will be required. 

 

Answer 4: Payment and performance bonds have been removed as a requirement of this 

IFB.  

 

 

END OF ADDENDUM NO. 1 


